

Downtown Revitalization Program Schedule

V-6.1

February 10, 2011

June – August 2010	Programs Conceived and Outlined
8/2/2010	Council Designates NCDC as Administrator
11/2/2010	Public Approves Bonding For Downtown Revitalization Programs
12/16&20 and 1/14	City/NCDC Administration and Coordination Meetings
December 2010 Thru February 2011	Plan/Program Development Defined and Published <ul style="list-style-type: none"> • Overall Objectives/Criteria • Project Plan and Schedule • Draft Program Designs
1/26/11	Draft version of the Plan available on NCDC & City of Norwich web sites and hard copy available at City Clerk, NCDC and Otis Library
Mon. 1/31/11 - 7:00 p.m. Sat. 2/5/11 - 9:00 a.m. Tue. 2/8/11 - 8:00 a.m.	<u>Public Meetings on Programs/Draft Plan</u> @ City Hall @ Central Fire House @ City Hall
Friday 2/11/11 # 1-7 done Mon & Tues 2/14&15 #8 done	<u>File Final Draft of Plan with:</u> <ol style="list-style-type: none"> 1. City Clerk 2. City Council 3. Norwich Planning Office 4. Norwich Housing Authority 5. Southeastern Council of Governments 6. Harbor Management Commission 7. Redevelopment Agency 8. Post Document and Notice of Hearing on NCDC & City web page
Sat. 3/5/11 Sat. 3/12/11 Wed. 3/23/11 7:00 p.m. Sat. 3/12/11 Sat. 3/19/11 Mon 3/28/11 7:00 p.m.	<u>Public Hearings</u> - <u>First Legal Notice of Public Hearing for NCDC</u> (City Clerk & Media) - <u>Second Legal Notice of Public Hearing for NCDC</u> (City Clerk & Media) - <u>NCDC Public Hearing at NCDC Offices</u> -- <u>First Legal Notice of Public Hearing for City</u> (City Clerk & Media) -- <u>Second Legal Notice of Public Hearing for City</u> (City Clerk & Media) -- <u>City Public Hearing at City Hall</u>
Thur. 3/24/11 - 7:30 a.m. Mon. 4/4/11 - 7:30 p.m.	<u>Final Draft Plan Submitted for Approval to:</u> - NCDC Board Meeting - City Council Meeting
January 2011 thru March 2011	Program Implementation Defined and Published <ul style="list-style-type: none"> • Marketing Plan • Define & Acquire Required Operational Resources for Administration and Monitoring • Monitoring and Evaluation Plan Developed
April 2011	Launch 3 Downtown Revitalization Programs
Ongoing	Report, Monitor, Evaluate, and Adjust